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Wall panel removed for door cutting



  

RFQ PA disassembled



  

Tying up cables before platform 
assembly



  

LEBT stand disassembly



  

MEBT stand partially assembled

There are missing parts that 
are necessary for mounting 
the quadrupoles and the 
buncher.



  

Plans

● Construction of platform starts.
● Test area preparation for LEBT move

– Power and vacuum cables removed from test line 
(done).

– Cubes removed from test line (done)

– Solenoids (left on)

– Disassemble source HV cabinet
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